
Main Street Sidewalk Update: Sept. 12, 2014 
 
Good Afternoon, 

 

During the week of Sept. 8, work progressed on the Main Street sidewalk project 

on Block 4, from East Pearl Street to Santander Bank, and Block 5, from Santander 

Bank to Persian Rug Galleries on the West side.  

Frame work for the tree grates was completed on Block 4.  Conduit was extended 

to Persian Rug Gallery on Block 5, and a tree well and a light pole foundation were 

installed. Catch basins were replaced near Persian Rug Gallery and a drain 

manhole was relocated from the sidewalk into the street.  Three concrete pads and 

a tip-down were formed, and one pad and two tip-downs were poured.  Brickwork 

continued. 

Next week, two concrete pads will be poured near the entrance to Santander Bank. 

Sidewalk in front of Persian Rug Gallery will be removed, and electrical and 

irrigation conduit will be extended to City Hall Plaza.  Two tree wells and a light 

pole foundation will be installed in front of Persian Rug Gallery.  Work will begin 

to form and pour concrete pads near Persian Rug Gallery.  Brickwork will 

continue. 

 Our schedule is tentative and subject to change due to weather or unforeseen 

circumstances.   As always, we continue to do our best to limit obstruction of 

parking and impacts to businesses.  We appreciate your patience and support.  If 

you have any questions, don’t hesitate to contact Andy Patrician, Operations 

Manager, on site, or me at 589-3140.   Have a great weekend. Lisa. 


